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[ ] I - Signatories [X] II - Executive Manager [ ] III - Project Manager

Change Title

Groundwater Protection, Monitoring and Remediation Well Installation Priority List Update Through CY 2010, M-024-57
Milestone Revision, and M-024-58, M-024-59, M-024-60, and M-024-61 Creation.

Description/Justification of Change

This change package completes the 2007 Hanford Federal Facility Agreement and Consent Order (TPA) Interim Milestone
M-024-57 annual requirement to conclude negotiations and revise M-024-57 by August 1 (December 31 for CY 2007) of
each year to maintain a three-year commitment for well installations consistent with sitewide clean-up priorities. For the
purpose of future milestone management, it is beneficial to replace the existing milestone with new milestones for each
calendar year. The Parties have successfully concluded negotiations and by approval of this change package authorize
the ending milestone M-024-57 after CY 2007 and replacement by new milestone M-024-58 for annually initiating future
negotiations, as well as new milestones, M-024-59, and M-024-60, and M-024-61 for completion of CY 2008, CY 2009,
and CY 2010 well installations.

Continued on page 2

Impact of Change

This change does not adversely impact the environment, worker safety and health, or other Tri-Party Agreement
requirements.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning
management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-
Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management Plan, RI/FS documents, RCRA
TSD monitoring plans and, if appropriate, LDR Report requirements).
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Description/Justification of Change

Continued from page I

Monitoring wells identified to be drilled/constructed in the years CY 2008 through CY 2010 are identified in
Attachment 1. Attachment 2, provided for information only, includes anticipated treatment wells that are not part of
the M-024 milestone. Each attachment lists the planned installation calendar year for each well.

Compared to the previous M-024-57 milestone, the new M-024-59, M-024-60, and M-024-61 commitments have
been simplified to include only a single calendar year as the subject of each milestone (i.e., M-024-59, M-024-60,
and M-024-61 for the CY 2008 through CY 2010 milestones, respectively).

The commitments for annual initiation of negotiations for future well installations have been moved to new milestone
M-024-58. The commitments for completion of negotiations have been changed to target dates, due to the scope
and length of annual negotiations being unpredictable. Milestones for CY 2008 through CY 2010 have associated
target dates for completion of negotiations.

A March 2008 target date has been established to initiate the Data Quality Objectives process to define the number,
spacing and timing for drilling/construction of monitoring wells for low-level burial grounds. Results of the DQO
process will be considered in the well drilling schedule for the M-024 milestone series beginning in CY 2009 and
thereafter.
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Changes to Interim Milestone M-024-57 are displayed by Highlighting to indicate addition of text and by Strkeout to
indicate deletion of text. Milestones M-024-58, M-024-59, M-024-60, and M-024-61 and the target dates are new
and therefore in Highlight.

M-024-57 ITALL A MINIMUD M OF 0 WELLS (SEE PITTACHED WELL LIST) DOE DUE DATES
LEAD WILL INITIATE DISCUSSIONS ANNUALLY IN Ty.?E USING THE DATA ARE AS
AGENCY: QUALITY OBJECTIVE'j PROCESS (DQO) TO REAFFIRM4 THlE SELECTED) INDICATED
ECOLOGY WE LLS A4ND RECOMMEND ANY HEW WELL INSTA-bLATIONS NEEDED TO IN THE

MAIN;TAIN A THREE YEAR ROLLINS PRIORITIZED DRILLINC SCHEDULE DESCRIPTIVE
CONSISTENT WITH SITE WIDE CLEAN U4P PRIORITIES. THE PARTIES TEXT OF THE
WILL CONCLUDE NEGOTIATIONS FOR.A PRIORTTIZED WELL MILESTONE

INSTALLATION SCHEDULE AND REVISE M-024-57 BY AUCUST 1 (FOR
2907 TIS DATE IS EXTENDED TO DECEMBER 31, 2007) OF E-1
YE TO MAINTAIN A FOUR THREE YEAR COMMITMENT FOR WELL
INSTALLATIONS.

THE WELL INSTALLATION LISTS FOR CY 200G7 FACILITY
MONITORING WELLS -I-SARE INCLUDED AS ATTACHMENTS I TO THIS
TPA CHANGE-PACKAGES M-24-07-02 and M-24-06-01. ATTAGHMENT 2
TO TITS TPA CiWAJICE PACKAGE3 CONTAINS TTIE LIST OP WELLS8 TOG BE

INSTALLED CY 2007, ATTACHMENT 2 CONTAINS WELLS TOG BE
IENS~TLED CY 2008, AND ATTACHMENT 4 CONTAINS WELLS TO B-

INSTAL.LED CY 2009.

SINCE ALL WELLS ARE DRILLED IN CERCLA OR RCRA PAST PRACTICE

OPERABLE UNITS, THE PARTIES AGREED THAT THE MOST EFFECTIVE

AND EFFICIENT METHOD OF MANAGING WASTES FROM ALL HANFORD

WELL DEVELOPMENT DRILLING WOULD BE TO DISPOSE OF THE WASTE
IN THE HANFORD ENVIRONMENTAL RESTORATION DISPOSAL FACILITY
(ERDF) . THIS WORKSCOPE WOULD BE CONDUCTED UNDER THE M-024
SERIES MILESTONES AND WILL NEED TO MEET ERDF DISPOSAL
REQUIREMENTS THROUGH THE TIMELY SUBMITTAL OF CERCLA

SAMPLING AND ANALYSIS PLANS (OR REVISIONS TO EXISTING

CERCLA SAMPLING AND ANALYSIS PLANS) FOR THE APPROPRIATE

OPERABLE UNIT, APPROVED BY THE ASSIGNED LEAD REGULATORY
AGENCY.

THE INTEGRATION AND COORDINATION OF WELL DRILLING UNDER THE

REVISED TRI-PARTY AGREEMENT M-024 MILESTONE SERIES WILL
ASSURE CERCLA NEEDS ARE INCORPORATED INTO THE OVERALL
DRILLING CAMPAIGN. IN ADDITION, THE PARTIES REAFFIRMED

THEIR COMMITMENT TO SECTION 5.5 OF THE TRI-PARTY AGREEMENT

ACTION PLAN, THE NEED TO COORDINATE THE APPLICATION OF
REGULATORY REQUIREMENTS, AND THAT PAST-PRACTICE AUTHORITY

MAY PROVIDE THE MOST EFFICIENT MEANS FOR ADDRESSING MIXED-
WASTE GROUNDWATER CONTAMINATION PLUMES ORIGINATING FROM A

COMBINATION OF TSD AND PAST-PRACTICE UNITS.

IN ORDER TO ENSURE THAT TSD UNITS WITHIN THE OPERABLE UNITS

ARE BROUGHT INTO COMPLIANCE WITH RCRA AND STATE HAZARDOUS

WASTE REGULATIONS, THE STATE OF WASHINGTON DEPARTMENT OF

ECOLOGY (ECOLOGY) INTENDS, SUBJECT TO PART FOUR OF THE TRI-

PARTY AGREEMENT, THAT ALL RESPONSE OR CORRECTIVE ACTIONS,

EXCLUDING SITUATIONS WHERE THERE IS AN IMMINENT THREAT TO

THE PUBLIC HEALTH OR ENVIRONMENT AS DESCRIBED IN SECTION

7.2.3, WILL BE CONDUCTED IN A MANNER WHICH ENSURES

COMPLIANCE WITH THE TECHNICAL REQUIREMENTS OF THE HAZARDOUS

WASTE MANAGEMENT ACT (HWMA) CHAPTER 70.105 RCW AND
IMPLEMENTING REGULATIONS. NOTWITHSTANDING THIS OPERATING

ASSUMPTION, ECOLOGY RESERVES THE RIGHT TO EXERCISE ITS

AUTHORITY UNDER THE HWMA AND THE HANFORD SITEWIDE RCRA

PERMIT, CONDITION II.Y TO REQUIRE GROUNDWATER RESPONSE

ACTIONS CONSISTENT WITH WAC 173-303-645 AND/OR 173-303-646.

THE MANAGEMENT OF PURGEWATER AND INVESTIGATION DERIVED
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WASTES FROM EXISTING WELLS AND WELLS UNDER THE REVISED M-024
TRI-PARTY AGREEMENT MILESTONES (INCLUDING TREATMENT, STORAGE,
AND DISPOSAL UNIT WELLS) , WILL BE MANAGED AS CERCLA WASTES IN
ACCORDANCE WITH A CERCLA DECISION DOCUMENT, GR-SAMPLING AND
ANALYSIS PLAN, OR WASTE CONTROL PLAN. NON-LIQUIDS WILL-TG BE

DISPOSED AT ERDF AS LONG AS THE WASTES MEET ERDF DISPOSAL
ACCEPTANCE CRITERIA. DOE SHALL INSTALL THE FOLLOWING MINIMUM
NUMBER OF WELLS IN ACCORDANCE WITH THE PRIORITIES IDENTIFIED
IN THE YEARLY DQO:

* A MINIMUM OF 15 WELLS BY 12/31/2003

* A CUMULATIVE OF 30 WELLS BY 12/31/2004

" A CUMULATIVE OF 45 WELLS BY 12/31/2005

* A CUMULATIVE OF 60 WELLS BY 12/31/2006

* A CUMULATIVE OF 75 WELLS BY 12/31/2007

* A CUMULATI-VE OF 90 BY 12,/31/2003 an~d,

* A CUMULATI1VE OF 105 BY 12/31/2909

MIICATIN TO THE PRIORITYN LISTN WILL BE APPROVED AT THE
PROJECT MAER' S LEVELEN

(THIS MILLSTONE WILL CONTPEUDE ON A YEAREL BASIS TNTIL SUCH
TIME THAT THlE PARTIES AGREE THAT SUPPFICIENT RCPJ. AID CEICLP
CRO DWATER WELLS AR E N PLACE AND PEATING TOU COMUPALT WITH
R T AND CERCLA REQUINREMENTS FOR GROUNWKATER MNITORINL
CROUNE4iWATEP. PROTECGTION, AND SROUNDl=WATBR REMLIATIOHi.)

EACH ELEMENT OF THIS MILESTONE IS CONSIDERED A DISTINCT WORK
REQUIREMENT INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT.

THIS MILESTONE DOES NOT PRECLUDE OR FORECLOSE THE IMPOSITION
OF ADDITIONAL GROUNDWATER WELL INSTALLATIONS PURSUANT TO RCRA
PERMITS OR WORK PLANS AND/OR CERCLA WORKPLANS. ADDITIONAL
WORK OR MODIFICATION TO WORK SHALL BE IN ACCORDANCEWITH THE
PROVISIONS OF ARTICLE XXX OF THE AGREEMENT.

M-024-58 INITIATE DISCUSSIONS OF WELL COMMITMENTS TO REAFFIRM THE JUNE 1,
LEAD SELECTED WELLS AND RECOMMEND ANY NEW WELL INSTAILLATIONS 200Z AND
AGENCY: NEEDED TO MAINTAIN A THREE-YEAR ROLLING PRIORITIZED ANNUALLY
ECOLOGY DRILLING SCHEDULE CONSISTENT WITH SITE-WIDE CLEAN-UP THEREAFTER

PRIORITIES.
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M-024-59 DOE SHALL INSTALL A MINIMUM OF 30 WELLS OF THE 90 WELLS DECEMBER
LEAD IDENTIFIED IN ATTACHMENT 1 OF TPA CHANGE PACKAGE M-24-07- 31, 2008
AGENCY: 02.
ECOLOGY

SINCE ALL WELLS ARE DRILLED IN CERCLA OR RCRA PAST PRACTICE
OPERABLE UNITS, THE PARTIES AGREED THAT THE MOST EFFECTIVE
AND EFFICIENT METHOD OF MANAGING WASTES FROM ALL HANFORD
WELL DEVELOPMENT DRILLING WOULD BE TO DISPOSE OF THE WASTE
IN THE HANFORD ENVIRONMENTAL RESTORATION DISPOSAL FACILITY
(ERDF). THIS WORKSCOPE WOULD BE CONDUCTED UNDER THE M-024
SERIES MILESTONES AND WILL NEED TO MEET ERDF DISPOSAL
REQUIREMENTS THROUGH THE TIMELY SUBMITTAL OF CERCLA
SAMPLING AND ANALYSIS PLANS (OR REVISIONS TO EXISTING
CEROLA SAMPLING AND ANALYSIS PLANS) FOR THE APPROPRIATE
OPERABLE UNIT, APPROVED BY THE ASSIGNED LEAD REGULATORY
AGENCY.

THE INTEGRATION AND COORDINATION OF WELL DRILLING UNDER THE
REVISED TRI-PARTY AGREEMENT M-024 MILESTONE SERIES WILL
ASSURE CERCLA NEEDS ARE INCORPORATED INTO THE OVERALL
DRILLING CAMPAIGN. IN ADDITION, THE PARTIES REAFFIRMED
THEIR COMMITMENT TO SECTION 5.5 OF THE TRI-PARTY AGREEMENT
ACTION PLAN, THE NEED TO COORDINATE THE APPLICATION OF
REGULATORY REQUIREMENTS, AND THAT PAST-PRACTICE AUTHORITY
MAY PROVIDE THE MOST EFFICIENT MEANS FOR ADDRESSING MIXED-
WASTE GROUNDWATER CONTAMINATION PLUMES ORIGINATING FROM A
COMBINATION OF TSD AND PAST-PRACTICE UNITS.

IN ORDER TO ENSURE THAT TSD UNITS WITHIN THE OPERABLE UNITS
ARE BROUGHT INTO COMPLIANCE WITH RCRA AND STATE HAZARDOUS
WASTE REGULATIONS, THE STATE OF WASHINGTON DEPARTMENT OF
ECOLOGY (ECOLOGY) INTENDS, SUBJECT TO PART FOUR OF THE TRI-
PARTY AGREEMENT, THAT ALL RESPONSE OR CORRECTIVE ACTIONS,
EXCLUDING SITUATIONS WHERE THERE IS AN IMMINENT THREAT TO
THE PUBLIC HEALTH OR ENVIRONMENT AS DESCRIBED IN SECTION
7.2.3, WILL BE CONDUCTED IN A MANNER WHICH ENSURES
COMPLIANCE WITH THE TECHNICAL REQUIREMENTS OF THE HAZARDOUS
WASTE MANAGEMENT ACT (HWMA) CHAPTER 70.105 RCW AND
IMPLEMENTING REGULATIONS. NOTWITHSTANDING THIS OPERATING
ASSUMPTION, ECOLOGY RESERVES THE RIGHT TO EXERCISE ITS
AUTHORITY UNDER THE HWMA AND THE HANFORD SITEWIDE RCRA
PERMIT, CONDITION II.Y TO REQUIRE GROUNDWATER RESPONSE
ACTIONS CONSISTENT WITH WAC 173-303-645 AND/OR 173-303-646.
THE MANAGEMENT OF PURGEWATER AND INVESTIGATION DERIVED
WASTES FROM EXISTING WELLS AND WELLS UNDER THE REVISED M-
024 TRI-PARTY AGREEMENT MILESTONES (INCLUDING TREATMENT,
STORAGE, AND DISPOSAL UNIT WELLS), WILL BE MANAGED AS
CERCLA WASTES IN ACCORDANCE WITH A CERCLA DECISION
DOCUMENT, SAMPLING AND ANALYSIS PLAN, OR WASTE CONTROL
PLAN. NON-LIQUIDS WILL BE DISPOSED AT ERDF AS LONG AE THE
WASTES MEET ERDF DISPOSAL ACCEPTANCE CRITERIA. PURGEWATER
WILL BE STORED AND/OR TREATED AT THE 200 AREA EFFLUENT
TREATMENT FACILITY OR THE 600 AREA PURGEWATER.STORAGE AND
TREATMENT FACILITY, UNLESS THE LEAD REGULATORY AGENCY
APPROVES A DISCHARGE REQUEST FOR RETURN TO THE ENVIRONMENT.

(THIS MILESTONE SERIES WILL CONTINUE ON A YEARLY BASIS
UNTIL SUCH TIME THAT THE PARTIES AGREE THAT SUFFICIENT RCRA
AND CERCLA GROUNDWATER WELLS ARE IN PLACE AND OPERATING TO
COMPLY WITH RCRA AND CERCLA REQUIREMENTS FOR GROUNDWATER
MONITORING, GROUNDWATER PROTECTION, AND GROUNDWATER
REMEDIATION.)
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THIS MILESTONE DOES NOT PRECLUDE OR FORECLOSE THE IMPOSITION
OF ADDITIONAL GROUNDWATER WELL INSTALLATIONS PURSUANT TO RCRA
PERMITS OR WORK PLANS AND/OR CERCLA WORKPLANS. ADDITIONAL
WORK OR MODIFICATION TO WORK SHALL BE IN ACCORDANCE WITH THE
PROVISIONS OF ARTICLE XXX OF THE AGREEMENT.
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M-024-60 DOE SHALL INSTALL A MINIMUM OF 30 (60 WELLS CUMULATIVE IN DECEMBER
LEAD CY 2008 and CY 2009) OF THE 90 WELLS IDENTIFIED IN 31, 2009
AGENCY: ATTACHMENT 1 OF TPA CHANGE PACKAGE M-24-07-02.
ECOLOGY

SINCE. ALL WELLS ARE DRILLED IN CERC LA OR RCRA PAST PRACTICE
OPERABLE UNITS, THE PARTIES AGREED THAT THE MOST EFFECTIVE
AND EFFICIENT METHOD OF MANAGING WASTES.FROM ALL HANFORD
WELL DEVELOPMENT DRILLING WOULD BE TO DISPOSE OF THE WASTE
IN THE HANFORD ENVIRONMENTAL RESTORATION DISPOSAL FACILITY
(ERDF) . THIS WORKSCOPE WOULD BE CONDUCTED DWER THE M-024
SERIES MILESTONES AND WILL NEED TO MEET ERDF DISPOSAL
REQUIREMENTS THROUGH THE TIMELY SUBMIVtTAL' 'OF CERCLA
SAMPLING AND ANALYSIS PLANS (OR REVISIONS TO EXISTING
CERCLA SAMPLING AND ANALYSIS PLANS) FOR THE APPROPRIATE
OPERABLE UNIT, APPROVED BY THE ASSIGNED LEAD REGULATORY
AGENCY.

THE INTEGRATION AND COORDINATION OF WELL DRILLING UNDER THE
REVISED TRI-PARTY AGREEMENT M-024 MILESTONE SERIES WILL
ASSURE CERCLA NEEDS ARE INCORPORATED INTO THE OVERALL
DRILLING CAMPAIGN. IN ADDITION, THE PARTE REAFFIRMED
THEIR COMMITMENT TO SECTION 5.5 OF THE 'TRIPARTY AGREEMENT
ACTION PLAN, THE NEED TO COORDINATE THE APPLICATION OF
REGULATORY REQUIREMENTS, AND THAT PAST4PACTICE AUTHORITY
MAY PROVIDE THE MOST EFFICIENT MEANS. FOR ADDRESSING MIXED-
WASTE GROUNDWATER CONTAMINATION PLUMES ORIGINATING FROM A

COMBINATION OF TSD AND PAST-PRACTICE UNITS.

IN ORDER TO ENSURE THAT TSD UNITS WITHIN THE OPERABLE UNITS
ARE BROUGHT INTO COMPLIANCE WITH RCRA> AND 'STAtE HAZARDOUS
WASTE REGULATIONS, THE STATE OF WASHINGTON DEPARTMENT OF
ECOLOGY (ECOLOGY) INTENDS, SUBJECT TO PART POUR. OF THE TRi-
PARTY AGREEMENT, THAT ALL RESPONSE OR CO.RECTIVE ACTIONS,
EXCLUDING SITUATIONS WHERE THERE IS AN iM4I1NENT THREAT TO
THE PUBLIC HEALTH OR ENVIRONMENT AS DESC.RTBED IN SECTION
7.2.3, WILL BE CONDUCTED IN A MANNER WHICH IENSURES
COMPLIANCE WITH THE TECHNICAL REQUIREMENTS.OF ,THE HAZARDOUS
WASTE MANAGEMENT ACT (HWMA) CHAPTER 1Q.10 $CWAND
IMPLEMENTING REGULATIONS. NOTWITHSTANDING THsa OPERATING
ASSUMPTION, ECOLOGY RESERVES THE I RIGHT- TO EX ISE ITS
AUTHORITY UNDER THE HWMA AND THE :HANFORD-SITEWIDE RCRA
PERMIT, CONDITION II.Y TO REQUIRE GROUNDWATER RESPONSE
ACTIONS CONSISTENT WITH WAC 173-303-645 AND/OR 17 3 -303-646.
THE MANAGEMENT OF PURGEWATER AND INVESTIGATION DERIED
WASTES FROM EXISTING WELLS AND WELLS UNDER THE REVISED M-
024 TRI-PARTY AGREEMENT MILESTONES (INCLUING TREATMENT,

STORAGE, AND DISPOSAL UNIT WELLS), ;WLL BE MANAGED AS
CERCLA WASTES IN ACCORDANCEWITHI A CERClA dECISION
DOCUMENT, SAMPLING AND ANALYSISaPlAN, OR WATE CONTROL
PLAN: NON-LIQUIDS WILL BE DISPOSED "ATERDF AS LONG.AS THE
WASTES MEET ERDF DISPOSAL ACCEPTANCE CEITRI. PURGEWATER
WILL BE STORED AND/OR TREATED AT THE 200 AREA EFFLUENT
TREATMENT FACILITY OR THE 600 AREA'PtUlGEWATER STORAGEAND
TREATMENT FACILITY, UNLESS THE LEAD REGULATORY AGENCY
APPROVES A DISCHARGE REQUEST FOR RETURN TO THE ENVIRONMENT.

(THIS MILESTONE SERIES WILL CONTINUE ON AL YEARLY BASIS
UNTIL SUCH TIME THAT THE PARTIES AGREE THAT SUFFICIENT RCRA
AND CERCLA GROUNDWATER WELLS ARE IN PLACE AND OPERATING TO
COMPLY WITH RCRA AND CERCLA REQUIREMENTS FOR.GROUNDWATER
MONITORING, GROUNDWATER PROTECTION, AND GROUNDWATER
REMEDIATION.)
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THIS MILESTONE DOES NOT PRECLUDE OR FORECLOSE THE IMPOSITION
OF ADDITIONAL GROUNDWATER WELL INSTALLATIONS PURSUANT TO RCRA
PERMITS OR WORK PLANS AND/OR CERCLA WORKPLANS. ADDITIONAL
WORK OR MODIFICATION TO WORK SHALL BE IN ACCORDANCE WITH THE

PROVISIONS OF ARTICLE XXX OF THE AGREEMENT.
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M-024-61 DOE SHALL COMPLETE THE CONSTRUCTION OF THE 90 WELLS DECEMBER

LEAD IDENTIFIED IN ATTACHMENT 1 OF TPA CHANGE PACKAGE M-24-07- 31; 2010

AGENCY: 02.
ECOLOGY

SINCE ALL WELLS ARE DRILLED IN CERCLA OR RCRA PAST PRACTICE
OPERABLE UNITS, THE PARTIES AGREED THAT THE MOST EFFECTIVE
AND EFFICIENT METHOD OF MANAGING WASTES FROM ALL HANFORD
WELL DEVELOPMENT DRILLING WOULD BE TO DISPOSE OF THE WASTE
IN THE HANFORD ENVIRONMENTAL RESTORATION DISPOSAL FACILITY
(ERDF). THIS WORKSCOPE WOULD BE CONDUCTED UNDER THE M-024
SERIES MILESTONES AND WILL NEED TO MEET ERDF DISPOSAL
REQUIREMENTS THROUGH THE TIMELY SUBMITTAL OF CERCLA
SAMPLING AND ANALYSIS PLANS (OR REVISIONS TO EXISTING
CERCLA SAMPLING AND ANALYSIS PLANS) FOR THE APPROPRIATE
OPERABLE UNIT, APPROVED BY THE ASSIGNED LEAD REGULATORY
AGENCY.

THE INTEGRATION AND COORDINATION OF WELL DRILLING UNDER THE
REVISED TRI-PARTY AGREEMENT M-024 MILESTONE SERIES WILL
ASSURE CERCLA NEEDS ARE INCORPORATED INTO THE OVERALL
DRILLING CAMPAIGN. IN ADDITION, THE.PARTIES REAFFIRMED
THEIR COMMITMENT TO SECTION 5.5 OF THE TRI-PARTY.AGREEMENT
ACTION PLAN, THE NEED TO COORDINATE THE APPLICATION OF
REGULATORY REQUIREMENTS, AND THAT PAST-PRACTICE AUTHORITY
MAY PROVIDE THE MOST EFFICIENT MEANS FOR.ADDRESSING MIXED-
WASTE GROUNDWATER CONTAMINATION PLUMES ORIGINATING FROM A
COMBINATION OF TSD AND PAST-PRACTICE UNITS.

IN ORDER TO ENSURE THAT TSD UNITS WITHIN THE OPERABLE UNITS
ARE BROUGHT INTO COMPLIANCE WITH RCRA AND STATE HAZARDOUS
WASTE REGULATIONS, THE STATE OF WASHINGTON DEPARTMENT OF
ECOLOGY (ECOLOGY) INTENDS, SUBJECT TO PART FOUR OF THE TRI-
PARTY AGREEMENT, THAT ALL RESPONSE OR CORRECTIVE ACTIONS,
EXCLUDING SITUATIONS WHERE THERE IS AN IMMINENT THREAT TO
THE PUBLIC HEALTH OR ENVIRONMENT AS DESCRIBED IN SECTION
7.2.3, WILL BE CONDUCTED IN A MANNER WHICH ENSURES
COMPLIANCE WITH THE TECHNICAL REQUIREMENTS OF THE HAZARDOUS
WASTE MANAGEMENT ACT (HWMA) CHAPTER 70.105 RCW AND
IMPLEMENTING REGULATIONS. NOTWITHSTANDING THIS OPERATING
ASSUMPTION, ECOLOGY RESERVES THE RIGHT TO EXERCISE ITS
AUTHORITY UNDER THE HWMA AND THE HANFORD SITEWIDE RCRA
PERMIT, CONDITION II.Y TO REQUIRE GROUNDWATER RESPONSE
ACTIONS CONSISTENT WITH WAC 173-303-645 AND/OR 173-303-646.
THE MANAGEMENT OF PURGEWATER AND INVESTIGATION DERIVED
WASTES FROM EXISTING WELLS AND WELLS UNDER THE REVISED M-
024 TRI-PARTY AGREEMENT MILESTONES (INCLUDING TREATMENT,
STORAGE, AND DISPOSAL UNIT WELLS), WILL BE MANAGED AS
CERCLA WASTES IN ACCORDANCE WITH A CERCLA DECISION
DOCUMENT, SAMPLING AND ANALYSIS PLAN, Or WASTE CONTROL
PLAN. NON-LIQUIDS WILL BE DlISPOSED AT ERDF ASi LONG AS THE
WASTES MEET ERDF DISPOSAL ACCEPTANCE CRITERIA. PURGEWATER
WILL BE STORED AND/OR TREATED AT THE 200 AREA EFFLUENT
TREATMENT FACILITY OR THE 600 AREA PURGEWATER STORAGE AND
TREATMENT FACILITY, UNLESS THE LEAD REGULATORY AGENCY
APPROVES A DISCHARGE REQUEST FOR RETURN TO THE ENVIRONMENT.

(THIS MILESTONE SERIES WILL CONTINUE ON A YEARLY BASIS
UNTIL SUCH TIME THAT THE PARTIES AGREE THAT STFICIENT RCRA
AND CERCLA GROUNDWATER WELLS ARE IN PLACE _AND OPERATING TO

COMPLY WITH RCRA AND CERCLA REQUIREMENTS FOR GROUNDWATER
MONITORING, GROUNDWATER PROTECTION, AND GROUNDWATER
REMEDIATION.)
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THIS MILESTONE DOES NOT PRECLUDE OR FORECLOSE THE IMPOSITION
OF ADDITIONAL GROUNDWATER WELL INSTALLATIONS PURSUANT TO RCRA
PERMITS, OR WORK PLANS AND/OR CERCLA WORKPLANS. ADDITIONAL
WORK OR MODIFICATION TO WORK SHALL BE IN ACCORDANCE WITH THE
PROVISIONS OF ARTICLE XXX OF THE AGREEMENT.
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New target dates established, associated with milestones M-024-57, M-024-59, M-024-60, and M-024-61:

M-024-57-TOI
LEAD AGENCY:
ECOLOGY

THE DQO PROCESS WILL BE INITIATED TO DEFINE THE NUMBER,
SPACING AND TIMING OF MONITORING WELLS FOR LOW-LEVEL
BURIAL GROUNDS. RESULTS OF THE DQO PROCESS WILL BE
CONSIDERED IN THE WELL DRILLING SCHEDULE FOR THE M-024
SERIES BEGINNING IN CY 2009 AND THEREAFTER.

M-024-59-TO1 CONCLUDE DISCUSSIONS OF WELL COMMITMENTS INITIATED UNDER AUGUST 1,
LEAD AGENCY: M-024-58 AND ADD A NEW INTERIM M-024 MILESTONE COMMITMENT 2008
ECOLOGY FOR DECEMBER 31, 2011 TO INCORORATE NEW WELL INSTALLATIONS

NEEDED TO MAINTAIN A THREE-YEAR ROLLING PRIORITIZED
DRILLING SCHEDULE.

M-024-60-TO1 CONCLUDE DISCUSSIONS OF WELLCOMITMENTS INITIATED UNDER AUGUST 1,
LEAD AGENCY: M-024-58 AND ADD A NEW INTERIM M024A MILESTONE COMMITMENT 2009
ECOLOGY FOR DECEMBER 31,. 2012 TO INCORORATE NEW WELL INSTALLATIONS

NEEDED TO MAINTAIN A THREE-YEAR ROLLING PRIORITIZED
DRILLING SCHEDULE.

M-024-61-TO1 CONCLUDE DISCUSSIONS OF WELL COMMITMENTS INITIATED UNDER AUGUST 1,
LEAD AGENCY: M-024-58 AND ADD A NEW INTERIM M-024 MILESTONE COMMITMENT 2010
ECOLOGY FOR DECEMBER 31, 2012 TO INCORORATE NEW WELL INSTALLATIONS

NEEDED TO MAINTAIN A THREE-YEAR ROLLING PRIORITIZED
DRILLING SCHEDULE.

MARCH 31,
2008
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Attachment 1
CY 2008 - CY 2010 Monitoring Wells

Temporary Program/ Justification/ TPA CalendarWell ID OUI11ther Comments Name Facility Name/ Purpose Planned Campaign Year
Locations

99TC RI/FS.

C5243 200-ZP-1/RCRA 299-W 11-48 T4 241-T Farm TRCRA SST WMA Accepted 9/7/07 Y 2008 M-24

Assessment Well

299-W 10-33 99TC RI/FS.

C585C5rplaced 200-ZP-1/RCRA (replaced 299- T5 241-T Farm RCRA SST WMA Accepted 9/30/2007 CY 2008 M-24
C5244) W03)T Plume Well

Assessment Well

C5390 100-HR-3 199-D5-97 1-A EM-22 1OOD Chrome Source Accepted 4/02/07 CY 2008 M-24
539 100-HR- 199-5-9 1- EM-22 100 nvesgao Accepted 4/02/07

C5392 100-HR-3 199-D5-98 1-C EM-22 100D Choes Saource Accepted 4/02/07 CY 2008 M-24C31-H39-- -E2 I Investigation Well

C5392 100-HR-3 199-D5-92 1- EM-22 100D Chrome Source Accepted 4/02/07 CY 2008 M-24Investigation Well

Chrome Source Accepted 4/02/07 CY 2008 M-24

C539 100-HR-3 199-D5-104 2-F EM-22 100D n e Source Accepted 4/02/07 CY 2008 M-24
CInvestigation Well

C5394 100-HR-3 199-E2-123 A -E EM-22 1000 Crme Son Accepted 4/02/07 CY 208 M-24
Investigation Well

C5400 100-HR-3 199-5-102 2-0 EM-22 10003 Chrome Source Accepted 4/02/07 CY 2008 M-24
___ __ __ __ __ _ __ __ __ __ _ __ __ __ __ __ Investigation _ _ _ _ _ _ _ _ _ _ Well

nChro e CSo eu CY 2008 M-24

C5647 100-HR-3 699-10043B HR3 -1 100-H Contamination in Accepted 12/7/2007
"Hom" Area
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Attachment 1
CY 2008 - CY 2010 Monitoring Wells

Define Chromium CY 2008 M-24
05648 100-HR-3 699-99-42B HR3 -2 100-H Contamination in Accepted 1217/2007 Well

"Horn" Area

Define Chromium CY 2008 M-24
C5649 100-HR-3 699-99-41 HR3 -3 100-H Contamination in Accepted 12/7/2007 Well

"Horn" Area

Define Chromium CY 2008 M-24C5650 100-HR-3 699-99-44 HR3 -4 100-H Contamination in Accepted 12/7/2007 Well
"Horn" Area

Define Chromium CY 2008 M-24C5656 100-HR-3 699-9843 HR3 -5 100-H Contamination in Accepted 10/25/2007 Well
"Horn" Area

Define Chromium CY 2008 M-24
C5657 100-HR-3 699-97-41 HR3 -6 100-H Contamination in Accepted 9/28/2007 Well

"Horn" Area

Define Chromium CY 2008 M-24C5658 100-HR-3 699-98-46 HR3 -7 100-H Contamination in Accepted 10/25/2007 Well
"Horn" Area

Define Chromium CY 2008 M-24C5660 100-HR-3 699-95-45 HR3 -9 100-H Contamination in Accepted 9/28/2007 Well
"Horn" Area

Define Chromium CY 2008 M-24C5661 100-HR-3 699-94-43 HR3 -10 100-H Contamination in Accepted 9/28/2007 Well
"Horn" Area

Define Chromium CY 2008 M-24
C5662 100-HR-3 699-97-48B HR3 -11 100-H Contamination in Accepted 10/25/2007 Well

"Horn" Area



Change Form M-24-07-02 Attachment 1
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Define Chromium CY 2008 M-24
C5663 100-HR-3 699-95-51 HR3 -12 100-H Contamination in Accepted 10/25/2007 Well

"Horn" Area

Define Chromium CY 2008 M-24
C5664 100-HR-3 699-97-43B HR3 -13 100-H Contamination in Accepted 10/25/2007 Well

"Horn" Area

Define Chromium CY 2008 M-24
C5665 100-HR-3 699-94-41 HR3 -14 100-H Contamination in Accepted 9/28/2007 Well

"Horn" Area

Define Chromium CY 2008 M-24
C5666 100-HR-3 699-101-45 HR3 -15 100-H Contamination in Accepted 12/7/2007 Well

"Horn" Area

Define Chromium CY 2008 M-24
C5667 100-HR-3 699-95-48 HR3 -16 100-H Contamination in Accepted 9/28/2007 Well

"Horn" Area

Define Chromium CY 2008 M-24
C5668 100-HR-3 699-96-52B HR3 -17 100-H Contamination in Accepted 10/25/2007 Well

"Horn" Area

Define Chromium CY 2008 M-24
C5685 100-HR-3 699-9743C HR3-19 100-H Contamination in Accepted 10/25/2007 Well

"Horn" Area

Define Chromium CY 2008 M-24
C5687 100-HR-3 699-97-48C HR3 -21 100-H Contamination in Accepted 9/28/2007 Well

"Horn" Area

C5706 300-FF-5 399-3-22 TCE #2 300 Area TCE Investigation Accepted 12/11/07 CY 2008 M-24

Well
C5707 300-FF-5 399-4-14 TCE #3 300 Area TCE Investigation Accepted 12/11/07 CY 2009 M-24

CY 2009 M-24
C5708 300-FF-5 399-2-5 TOE #4 300 Area TOE Investigation Accepted 12/11/07 CY2Well
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CY 2008 - CY 2010 Monitoring Wells

C5671 ~~Monitor C 09M2
C5671 100-BC-5 199-B8-7 100-C-7 #1 100-B Groundwater at Accepted 8/21/07 CY 2009 M-24

100-C-7

C62Monitor CY 2009 M-24
C5672 100-BC-5 199-B8-8 100-C-7 #1 100-B Groundwater at Accepted 8/21/07 Well

100-C-7

CERCLA/200-ZP-
1/Bound Define Depth and

C5103 200-ZP-1 299-14-72 ZP3 Vicnty of ithen Extent of CCL4 Accepted 1/23/07 WY 29 M-24

Old Laundry
Facility or T Plant

Confined Aquifer Gather

C5195 200-BP-5 299-E33-50 BP5-1 Well, BXIBY Tank Supplemental Accepted 4/19/07 CY 29 M-24
Fam Data for RI/FS Acetd41/7Well

Process
Gather

C5196 200-BP-5 699-48-54B BP5-2 600 Area SDu pler tal Accepted 1/23/07 CY 2009 M-24

Process
Gather

C5197 200-BP-5 699-50-56 BP5-3 600 Area Supplemental Accepted 1/23/07 CY 2009 M-24
Data for RIIFS Acetd12/7Well
Process
Gather

C5852 200-BP-5 299-E27-155 BP5-4 Well 0 ua po RIee Accepted 11/15/07 CY 2W9 M-24

Process

C5704 200-UP-1 699-37-66 ERDF #1 ERDF Replacmen Fall 2007 CY 2009 M-24

C5705 200-UP-1 699-36-66 ERDF #2 ERDF Replacmen Fall 2007 CY 2009 M-24

Define Chromium CY 2009 M-24
C5659 100-HR-3 699-97-45 HR3 -8 100-H Contamination in Fall 2007 Well

"Hom" area
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Attachment I
CY 2008 - CY 2010 Monitoring Wells

Define Chromium
C5669 100-HR-3 699-98-51 HR3 -18 100-H Contamination in Fall 2007 CY 2009 M-24

"Horn" area

Define Chromium CY 2009 M-24
C5686 100-HR-3 TBD HR3 -20 100-H Contamination in Fall 2007 We M

"Horn" area

Define Chromium CY 2009 M-24
C5933 100-HR-3 199-D5-119 100-D #1 100-D Contamination at Summer/Fall 2007 Well

100-D

Define Chromium CY 2009 M-24C5934 100-HR-3 199-D5-120 100-D #2 100-D Contamination at Summer/Fall 2007 W29 4
100-D Well

Define Chromium CY 2009 M-24C5935 100-HR-3 199-05-121 100-0 #3 100-D Contamination at Summer/Fall 2007 Well100-D

Define Chromium
C5936 100-HR-3 199-D5-122 100-D #4 100-D Contamination at Summer/Fall 2007 CY 2009 M-24

100-D Well

C5360 100-KR-4 199-K-144 NA 100-K Monitoring KR-4Summer/Fall 2007 CY 2009 M-24

C5362 100-KR-4 199-K-145 NA 100-K Monitoring Summer/Fall 2007 CY 2W9 M-24__ _ _ _ __ _ I_ __ _ _ _ _ Expansion W l

C5361 100-KR-4 199-K-145 NA 100-K Monitoring Summer/Fall 2007 CY 2W9 M-24
C5367 10-KR-4 199-K-11NA 1-KMn Expansion WelrnglSmmerFall200 Y 2009 M-24

C5362 100-KR-4 199-K-152 NA 100-K Monitoring KR-4 P&T Summer/Fall 2007 CY 2009 M-24
Expansion 1-K-1-K1NA1- nirnSm r/aWellC5366 1 00-KR-4 199-K-I5O NA 100-K Monitoring KR4PTSummer/Fall 2007 Well9 -2

__ __ __ __ __ _ __ __ __ __ __ __ __ __ _ Expansion W ell__ _ _ _ __ _ _ __ _ _ _

*KIR-4 P&T CY 2009 M-24C5367 100-KR-4 199-K-152 NA 100-K Monitoring Summer/Fall 2007 wl

IIExpansion Well_____

C5369 1 00-KR-4 199-K-i153 NA 100-K Monitoring KR-4 P&T Summer/Fall 2007 CY 2009 M-24
IIIExpansion Well
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CY 2008 - CY 2010 Monitoring Wells

C5372 100-KR-4 199-K-156 NA 100-K Monitoring KR-4 P&T Summer/Fall 2007 CY 2009 M-2 4

100KR4 99K-56NA10-KExpansion Wl

C5373 100-KR-4 199-K-157 NA 100-K Monitoring KR-4 P&T Summer/Fall 2007 CY 2009 M-24
__________ _________ _________ _________Expansion Well

TBD 100-KR-4 199-K-TBD TBD 100-K Monitoring Exan P Summer/Fall 2007 CY 2009 M-24
________ ________Expansion Wl

Gather

C5572 200-ZP-1 299-W 11-88 ZP4 TBD Supplemental Summer 2007 CY 2009 M-24
Data for RI/ES Well
Process.
Gather

C5573 200-ZP-1 699-43-69 ZP5 TBD SDu pler tal Summer 2007 CY 2009 M-24

Process.
Gather

C5574 200-ZP-1 699-45-69C ZP6 TBD Supplemental Summer 2007 CY 2010 M-24
Data for RI/FS Well
Process.
Gather

C4972 200-UP-1 699-34-72 UP-6 South of ERDF at Supplemental Summer/Fall 2007 CY 2010 M-24
Fence line Data for RI/FS Well

Process.
Gather

C4973 200-UP-1 699-33-74 UP-7 600 Area East of Supplemental Summer/Fall 2007 CY 2010 M-24
S-14 Crib Data for RI/FS Well

Process.

Gather
Supplemental
Data for RI/FS

600 Area by 299- Process.

C4974 200-UP-1/ 699-33-75 UP-8 W27-6 r aS10 Compliant Summer/Fall 2007 CY 200 M-24
RCRA 699on-7 UP-d Ditch-S Detection Wl

Network for S-10.
Downgradient
RCRA Detection
Well
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CY 2008 - CY 2010 Monitoring Wells

Gather
Supplemental
data for RI/FS

C4975 200-UP-1/ 699-32-76 UP-9 600 Area South Process. Summer/Fall 2007 CY 2010 M-24
RCRA of S-10 Ditch Possible Well

Downgradient
RCRA Well for S-
10 Pond

C4976 20- / 699-33-76 UP-10 600 Area by 299-Crmr gWl Summer/Fall 2007 CY20M4200-UP-il 6 4 Araby29 Chromium CY 2010 M-24
C47 RCRA 69-37 P1 2-1 .I Monitoring Well SumrFl 07Well

Pond and Ditch I
Gather
Supplemental

C4978 200-UP-1/ 299-W22-88 UP-12 SE Corer of 200 Data for RI/FS lCY 2 0 M-24
478RCRA 29-2-8U-2West Area Process. Summer/Fall 2007 CY200ll2

Possible
Downgradient U-
12 RCRA Well.
Gather

C5861 200-BP-5 699-52-55A BP-5-5 Well N SDu plem taF FY 2007 CY 20W0 M-24

Process
Gather

C5853 200-BP-5 299-E33-340 BP5-6 Well G Supplemental FY 2008 Y 2010 M-24
Data for RI/ES F208Well
Process
Gather

C5856 200-BP-5 299-E33-341 BP5-7 Well D Supplemental FY 2008 CY 2010 M-24
Data for RI/ES Well
Process
Gather

C5857 200-BP-5 299-E33-342 BP5-8 Well E Supplemental FY 2008 CY 2010 M-24
Data for RI/FS F208Well

I I_ Process
Gather

C5858 200-BP-5 299-E33-343 BP5-9 Well A Supplemental FY 2008 CY 2010 M-24
Data for RFS Well

__ _ _ _ _ _ _ _ _ __I_ _ __ _ _ _ _ _ _ Process
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CY 2008 - CY 2010 Monitoring Wells

Gather

C5859 200-BP-5 299-E33-344 BP5-10 Well B Supplemental FY 2008 CY 2010 M-24
Data for RI/FS Well
Process
Gather

C5962 200-BP-5 699-52-55B BP5-11 Well H uat foreRe /FFY 2008 CY 20W0 M-24

Process
Gather

C5860 200-BP-5 299-E29-54 BP5-12 Well K Daa femn tal FY 2008 CY 2W0 M-24

Process
Gather

C5859 200-BP-5 299-E33-205 BP5-13 Well C Duptaeornt/F FY 2008 CY 2W0 M-24

Process
EM-22 Northern CY 2010 M-24

TOO 100-HR-3 TBD EM-22 #1 100-D Plume FY 2008 Well
Investigation
EM-22 Northern CY 2010 M-24TBD 100-HR-3 TBD EM-22 #2 100-D Plume FY 2008 Well
Investigation
EM-22 Northern CY 2010 M-24TBO 100-HR-3 TBD EM-22 #3 100-D Plume FY 2008 Well
Investigation
Characteriza-
tion Well to
Support
Implementation of

TBD 200-BP-5 TBD LERF #1 RCRA/ LERF FY 2008 CY 2010 M-24
Groundwater Well
Evaluation Plan
with Potential for
Conversion to

_Monitoring Well I
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CY 2008 - CY 2010 Monitoring Wells

Characteriza-
tion Well to
Support
Implementation of

TBD 200-BP-5 TBD LERF #2 RCRA/ LERFndwater FY 2008 CY 2010 M-24

Evaluation Plan
with Potential for
Conversion to
Monitoring Well
Site in Initial

RCRA ORP/WMA Assessment to

TBD PO-I/A-AX SST TBD A-5 A-AX SST/South- Determine FY 2008 CY 2010 M-24
east of WMA Presence of Well

Perimeter Dangerous
Constituents

Sulfate Plume NR-2/ RCRA Replace RCRA CY 2010 M-24
TBD NR-2/RCRA Monitoring TBD 1324-N/NA Well 199-N-59, FY 2008 Well

Elevated S04

TBD 100-KR-4 TBD K-West #1 100-K K-West Compliance Funding CY 2010 M-24
Characterization TBD FY 2008 Well

TBD 100-KR-4 TBD K-West #2 100-K K-West Compliance Funding CY 2010 M-24
Characterization TBD FY 2008 Well

TBD 100-KR-4 TBD K-West #3 100-K K-West Compliance Funding CY 2010 M-24
Characterization TBD FY 2008 Well

TBD I00-KR-4 TBD K-West #4 100-K K-West Compliance Funding CY 2010 M-24
Characterization TBD FY 2008 Well
Deep
Groundwater
Chromium

TBD 100-KR-4 TBD 100 KR-4 100 KR-4 Invesgati 00-o FY 2009 CY 20W0 M-24

Area Chromium
Source

I I_ I I Investigation
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Attachment 1
CY 2008 - CY 2010 Monitoring Wells

Deep
Groundwater
Chromium

TBD 100-KR-4 TBD 100 KR-4 100 KR-4 Investigation to FYCY 2010 M-24
Support 100-K Well
Area Chromium
Source
Investigation

Define Chromium
TBD 100-HR-3 TBD TBD 100-D Contamination in FY 2009 CY 2010 M-24

Southern Plume Well

TBD 100-HR-3 TBD 100-D #1 100-D Northern Plume Compliance Funding10-0 Investigation TED FY 2009
(Unfunded) TBD FY 2009
Northern Plume

TBD 100-HR-3 TBD 100-D #2 100-D investigation Compliance Funding

(Unfunded) TBD FY 2009

Northern Plume
TBD 100-HR-3 TBD 100-D #3 100-D Investigation ompliance Funding

(Unfunded) TBD FY 2009

Define Chromium
TBD 100-HR-3 TBD TBD 100-D Contamination in FY 2009

Southern Plume

Define Chromium
TBD 100-HR-3 TBD TBD 100-D Contamination in FY 2009

Southern Plume

Define Chromium

TBD 100-HR-3 TBD TBD 100-D Contamination in F 2009
Deep Unconfined
Aquifer
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CY 2008 - CY 2010 Monitoring Wells

Define Chromium

TBD 100-HR-3 TBD TBD 100-D Contamination in FY 2009
Deep Unconfined
Aquifer

Define Chromium

TBD 100-HR-3 TBD TBD 100-H Contamination in FY 2009Deep Unconfined
Aquifer

Define Chromium

TBD 100-HR-3 TBD TBD 100-H Contamination in FY 2009
Deep Unconfined
Aquifer

Define Chromium

TBD 100-KR-4 TBD TBD 100-K Contamination in FY 2009
Deep Unconfined
Aquifer

Define Chromium

TBD 100-KR-4 TBD TBD 100-K Contamination in FY 2009
Deep Unconfined
Aquifer

Define Chromium

TBD 1 00-KR-4 TBD TBD 100-K Contamination in FY 2009
Deep Unconfined
Aquifer

Define Chromium

TBD 100-KR-4 TBD TBD 100-K Contamination in FY 2009Deep Unconfined
Aquifer

TBD 100-BC-5 TBD TBD 100-B Groundwater FY 2009
_____________ _____________ ____________MonitoringWell _ _ _ _ _ _ _ _ _ _ _ _ _ _ _



Change Form M-24-07-02
Page 23 of 46

Attachment 1
CY 2008 - CY 2010 Monitoring Wells

TBD 100-BC-5 TBD TBD 100-B Groundwater FY 2009
____ ____ ____ ____ ____ ____ ____ ____ ____ ____ ____ ____ ____ ____ ____Monitoring Well _ _ _ _ _ _ _

99TC RI/FS.

TBD 200-ZP-1 TBD T-6 241-T Farm RCRA SST WMA Compliance Funding
T Plume TBD FY 2009
Assessment Well

99TC RI/FS.

TBD 200-ZP-1 TBD T-7 241-T Farm RCRA SST WMA Compliance Funding
T Plume TBD FY 2009
Assessment Well

99TC RI/FS.

TBD 200-ZP-1 TBD T-8 241-T Farm RCRA SST WMA Compliance Funding
T Plume TBD FY 2009
Assessment Well

CERCLA/200-ZP- Define Depth and Compliance Funding
TBD 200-ZP-1 TBD ZP-1#1 1/Supplemental Extent of CCL4 TBD FY 2009

Monitoring Well Contamination

TBD 2CERCLA/200-ZP- Define Depth and Compliance Funding
200-ZP-1 TBD ZP-1#2 1/Supplemental Extent of CCL4 TBD FY 2009

Monitoring Well Contamination

CERCLA/200-ZP- Define Depth and Compliance Funding
TBD 200-ZP-1 TBD ZP-1#3 1/Supplemental Extent of CCL4 TED F 2009

Monitoring Well Contamination

Gather

TBD 200-BP-5 TBD BP5-15 TBD Supplemental FY 2009
Data for RI/FS
Process
Gather

TBD 200-BP-5 TBD BP5-14 TBD Supplemental FY 2009Data for RIFS
Process
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Gather

TBD 200-PO-1 TBD P01-1 TBD Supplemental Compliance Funding
Data for RI/FS TBD FY 2009
Process
Gather

TBD 200-PO-1 TBD P01-2 TBD Supplemental Compliance Funding
Data for RI/FS TBD FY 2009
Process
Gather

TBD 200-PO-1 TBD P1-3 TBD Supplemental Compliance Funding
Data for RI/FS TBD FY 2009
Process
Gather

TBD 200-PO-1 TBD PO1-4 TBD Supplemental Compliance Funding
Data for RI/FS TBD FY 2009
Process
Gather

TBD 200-PO-1 TBD P01-5 TBD Supplemental Compliance Funding
Data for RI/FS TBD FY 2009
Process
Gather

TBD 200-PO-1 TBD P01-6 TBD Supplemental Compliance Funding
Data for RI/FS TBD FY 2009
Process

TBD LLBG TBD TBD WMA-2 200 East Monitoring Well FY 2009

TBD LLBG TBD TBD WMA-2 200 East Monitoring Well FY 2009

TBD LLBG TBD TBD WMA-2 200 East Monitoring Well FY 2009

TBD LLBG TBD TBD WMA-2 200 East Monitoring Well FY 2009

TBD SST WMA A-AX Replace A-6 RCRA SST Replaces Well FY 2009Corroded Wells A A-AX 299-E25-40
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CY 2008 - CY 2010 Monitoring Wells

99TC RI/FS.

TBD 200-ZP-1 TBD T-9 241-T Farm RCRA SST WMA Compliance Funding
T Plume TBD FY 2010/2011
Assessment Well

99TC RI/FS.

TBD 200-ZP-1 TBD T10 241-T Farm RCRA SST WMA Compliance Funding
T Plume TBD FY 2010/2011
Assessment Well

99TC RI/FS.

TBD 200-ZP-1 TBD T-11 241-T Farm RCRA SST WMA Compliance Funding
T Plume TBD FY 2010/2011
Assessment Well

99TC RI/FS.

TBD 200-ZP-1 TBD T-12 241-T Farm RCRA SST WMA Compliance Funding
T Plume TBD FY 2010/2011
Assessment Well

99TC RI/FS.

TBD 200-ZP-1 TBD T-13 241-T Farm RCRA SST WMA Compliance Funding
T Plume TBD FY 2010/2011
Assessment Well

CERCLA/200-ZP- Purpose to Define

TBD 200-ZP-1 TBD ZP-FY10#1 1/Supplemental Depth and Extent Compliance Funding

Monitoring Well of CCL4 TBD FY 2010

Contamination

CERCLA/200-ZP- Purpose to Define

TBD 200-ZP-1 TBD ZP-FY10#2 /SupplementalDe and Extent Compian Funding

Monitoring Well of CCL4Contamination
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CY 2008 - CY 2010 Monitoring Wells

CERCLA/200-ZP- Purpose to Define

TED 200-ZP-1 TBD ZP-FY10#3 1/Supplemental Depth and Extent Compliance Funding

Monitoring Well of CCL-4 TED FY 2010
Contamination

Deep Screened

TBD 200-ZP-1 TBD ZP1 FY10 Deep 1 241-T Farm MonitoranWells Compliance Funding

Farm
Deep Screened

TBD 200-ZP-1 TBD ZP1 FY10 Deep 2 241-T Farm Monitoring Wells Compine Funding

Farm
Deep Screened

TBD 200-ZP-1 TBD ZP1 FY10 Deep 3 241-T Farm onitorinnWells Complnce Funding

Farm
Deep Screened

TBD 200-ZP-1 TBD ZP1 FY10 Deep 4 241-T Farm Monitoring Wells Compliance Funding
TBD200ZP- TE ZP FY0 Dep 24-T arm Near T Tank TBD FY 2010

Farm
Deep Screened

TBD 200-ZP-1 TBD ZP1 FY10 Deep 5 241-T Farm nrTTan es Compln Funding

Farm

TBD 100-KR-4 TBD K-West FY10# 100-K M gK-West Compliance Funding

TBD 100-KR-4 TBD K-West FY10#2 100-K oiong Compiance Funding

Groundwater Compliance FundingTED 1 00-BC-4TED TBD 1 00-B Monitoring Well TBD FY 2010

TBD 100-BC-5 TBD TBD 100-B Groundwater Compliance FundingMonitoring Well TBD FY 2010
TBD 100-BC-5 TBD TBD 100-B Groundwater Compliance Funding

Monitoring Well TBD FY 2010

D 100-BC-5 TBD TBD 100-B Groundwater Compliance Funding
Monitoring Well TBD FY 2010
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CY 2008 - CY 2010 Monitoring Wells

TBD 100-BC-5 TBD TBD 100-B Groundwater Compliance Funding
Monitoring Well TBD FY 2010

TBD 100-BC-5 TBD TBD 100-B Groundwater Compliance Funding
Monitoring Well TBD FY 2010

Well Location and

TBD Placeholder TBD TBD TBD Purpose to be FY 2010
Determined by
Monitoring DQO

Well Location and

TBD Placeholder TBD TBD TBD Purpose to be FY 2010
Determined by
Monitoring DQO

Well Location and

TBD Placeholder TBD TBD TBD Purpose to be FY 2010Determined by
Monitoring DQO

Well Location and

TBD Placeholder TBD TBD TBD Purpose to be FY 2010
Determined by
Monitoring DQO

Well Location and

TBD Placeholder TBD TBD TBD Purpose to be FY 2010
Determined by
Monitoring 000

Well Location and
TBD Placeholder TRO TBD TRO Purpose to be FY 2010

Determined by
Monitoring DO
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CY 2008 - CY 2010 Monitoring Wells

Well Location and

TBD Placeholder TBD TBD TBD PDurse to be FY 2010

Monitoring DQO

Well Location and

TBD Placeholder TBD TBD TBD Purpose to be FY 2010Determined by
Monitoring DO

Well Location and

TBD Placeholder TBD TBD TBD Purpose to be FY 2010Determined by
Monitoring DO

Well Location and

TBD Placeholder TBD TBD TBD Purpose to be FY 2010Determined by
Monitoring DO

Well Location and

TBD Placeholder TBD TBD TBD Purpose to be FY 2010Determined by
Monitoring DQO

Well Location and

TBD Placeholder TBD TBD TBD Purpose to be FY 2010
Determined by
Monitoring DQO

Well Location and

TBD Placeholder TBD TBD TBD Purpose to be FY 2010
Determined by
Monitoring DQO
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CY 2008 - CY 2010 Monitoring Wells

Well Location and

TBD Placeholder TBD TBD TBD Purpose to be FY 2010

Monitoring DQO

Well Location and

TBD Placeholder TBD TBD TBD Purpose to be FY 2010
Determined by
Monitoring DQO
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Anticipated Treatment Wells, Not Part of M-024 Milestone

Well # OU/Other Comments Temporary Program/Fatity Justification/Purpose Planned Campaign

C5351 300-FF-5 399-1-24 NA 300 Area Polyphosphate Test Accepted 12/8/2006

C5352 300-FF-5 399-1-25 NA 300 Area Polyphosphate Test Accepted 12/8/2006

C5353 300-FF-5 399-1-26 NA 300 Area Polyphosphate Test Accepted 12/8/2006

C5354 300-FF-5 399-1-27 NA 300 Area Polyphosphate Test Accepted 12/8/2006

C5355 300-FF-5 399-1-28 NA 300 Area Polyphosphate Test Accepted 12/8/2006

C5356 300-FF-5 399-1-29 NA 300 Area Polyphosphate Test Accepted 12/8/2006

C5357 300-FF-5 399-1-30 NA 300 Area Polyphosphate Test Accepted 12/8/2006

C5358 300-FF-5 399-1-31 NA 300 Area Polyphosphate Test Accepted 12/8/2006

C5359 300-FF-5 399-1-32 NA 300 Area Polyphosphate Test Accepted 12/8/2006

C5484 100-KR-4 199-K-158 NA 100-K K-West P&T Expansion Accepted 1/23/2007

C5511 100-HR-3 199-D5-106 NA 100-D Electrocoagulation Treatability Test Accepted 4/2/2007

C5626 300-FF-5 399-1-33 NA 300 Area Polyphosphate Test Accepted 4/2/2007

C5627 300-FF-5 399-1-34 NA 300 Area Polyphosphate Test Accepted 4/2/2007

C5628 300-FF-5 399-1-35 NA 300 Area Polyphosphate Test Accepted 4/2/2007

C5629 300-FF-5 399-1-36 NA 300 Area Polyphosphate Test Accepted 4/2/2007

C5630 300-FF-5 399-1-37 NA 300 Area Polyphosphate Test Accepted 4/2/2007
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C5631 300-FF-5 399-1-38 NA 300 Area Polyphosphate Test Accepted 4/2/2007

C5577 100-HR-3 199-D5-107 NA 100-D Biostimulation Accepted 7/5/2007

C5578 100-HR-3 199-D5-108 NA 100-D Biostimulation Accepted 7/25/2007

C5579 100-HR-3 199-D5-109 NA 100-D Biostimulation Accepted 7/5/2007

C5580 100-H R-3 199-D5-110 NA 100-D Biostimulation Accepted 7/5/2007

C5581 100-HR-3 199-D5-111 NA 100-D Biostimulation Accepted 7/5/2007

C5582 100-HR-3 199-D5-112 NA 100-D Biostimulation Accepted 7/5/2007

C5583 100-HR-3 199-D5-113 NA 100-D Biostimulation Accepted 7/5/2007

C5584 100-HR-3 199-D5-114 NA 100-D Biostimulation Accepted 7/25/2007

C5585 100-HR-3 199-D5-115 NA 100-D Biostimulation Accepted 7/25/2007

C5586 100-HR-3 199-D5-116 NA 100-D Biostimulation Accepted 7/25/2007

C5587 100-HR-3 119-D5-117 NA 100-D Biostimulation Accepted 7/25/2007

C5588 100-HR-3 199-D5-118 NA 100-D Biostimulation Accepted 7/25/2007

C5363 1 00-KR-4 199-K-147 NA 100-K Extraction KR-4 P&T Expansion Accepted 12/7/2007

C5364 100-KR-4 199-K-148 NA 100-K Extraction KR-4 P&T Expansion Accepted 12/7/2007

C5365 1 00-KR-4 199-K-149 NA 100-K Extraction KR-4 P&T Expansion Accepted 12/7/2007

C5939 100-KR-4 199-K-161 XE11 100-K Extraction KR-4 P&T Expansion Summer 2007



Change Form
Page 32 of 46

M-24-07-02
Anticipated
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C5370 100-KR-4 199-K-154 NA 100-K Injection KR-4 P&T Expansion Summer 2007

C6172 199-K-163
(Replaces 100-KR-4 (Replaces NA 100-K Injection KR-4 P&T Expansion Accepted 12/7/2007

C5371) 199-K-155)

C5937 100-KR-4 199-K-159 XJ1 100-K Injection KR-4 P&T Expansion Accepted 12/7/2007

C5938 100-KR-4 199-K-1 60 XJ2 100-K Injection KR-4 P&T Expansion Accepted 12/7/2007

C4965 200 PW-1 299-W18-253 Vista Borehole 200 PW-1 Complete as SVE Summer 2007

TBD 100-NR-2 TBD NR-2-1 100-N Apatite Barrier Injection Well Spring 2008

TBD 100-NR-2 TBD NR-2-1 100-N Apatite Barrier Injection Well Spring 2008

TBD 100-NR-2 TBD NR-2-1 100-N Apatite Barrier Injection Well Spring 2008

TBD 100-NR-2 TBD NR-2-1 100-N Apatite Barrier Injection Well Spring 2008

TBD 100-NR-2 TBD NR-2-1 100-N Apatite Barrier Injection Well Spring 2008

TBD 100-NR-2 TBD NR-2-1 100-N Apatite Barrier Injection Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
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TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
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TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008

TBD 100-NR-2 TBD NR2 Barrier 1 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 2 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 3 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 4 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 5 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 6 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 7 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 8 100-N NR2 Barrier Injection Wells FY 2009
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TBD 100-NR-2 TBD NR2 Barrier 9 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 10 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 11 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 12 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 13 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 14 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 15 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 16 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 17 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 18 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 19 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 20 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 21 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 22 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 23 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 24 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Barrier 25 100-N NR2 Barrier Injection Wells FY 2009
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TBD 100-NR-2 TBD NR2 Barrier 26 100-N NR2 Barrier Injection Wells FY 2009

TBD 100-NR-2 TBD NR2 Sparging 1 100-N NR2 Sparging Wells FY 2009

TBD 100-NR-2 TBD NR2 Sparging 2 100-N NR2 Sparging Wells FY 2009

TBD 100-NR-2 TBD NR2 Sparging 3 100-N NR2 Sparging Wells FY 2009

TBD 100-NR-2 TBD NR2 Sparging 4 100-N NR2 Sparging Wells FY 2009

TBD 100-NR-2 TBD NR2 Sparging 5 100-N NR2 Sparging Wells FY 2009

TBD 100-NR-2 TBD NR2 Sparging 6 100-N NR2 Sparging Wells FY 2009

TBD 100-NR-2 TBD NR2 Sparging 7 100-N NR2 Sparging Wells FY 2009

TBD 100-NR-2 TBD NR2 Sparging 8 100-N NR2 Sparging Wells FY 2009

TBD 100-HR-3 TBD D-1 100-D Injection Well, D Water Transfer FY 2009

TBD 100-HR-3 TBD D-2 100-D Injection Well, D Water Transfer FY 2009

TBD 100-HR-3 TBD D-3 100-D Injection Well, D Water Transfer FY 2009

TBD 100-HR-3 TBD D-4 100-D Injection Well, D Water Transfer FY 2009

TBD 100-HR-3 TBD D-5 100-D Injection Well, D Water Transfer FY 2009

TBD 100-HR-3 TBD D-6 100-D Injection Well, D Water Transfer FY 2009

TBD 100-HR-3 TBD EC-1 100-D Extraction Well Support EC or Other Treatment FY 2009
TBD____ 10-H-3 TBE- 100-D Extraction We_____ _________ System EC r reamenSFY2em

TBID 100-HR-3 TBID EC-2 100-D Extraction Well Support EC or Other Treatment FY 2009
____ ___ ___ ____ _ _ ___ ___ ___ ___ ___ _ _ ____ ___ ___ ___ System _ _ _ _ _ _ _ _
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TBD 100-HR-3 TBD EC-3 100-D Extraction Well Support EC or Other Treatment FY 2009
TBD 10-H-3 TB EC-_10-DExraci Well_______________ System

TBD 1 00-HR-3 TBD EC-4 100-D Extraction Well Support EC or Other Treatment FY 2009
TBD 10-H-3 TB EC-_10-DExraci We_________________ System EC__Ohr rametFY2_

TBD 100-HR-3 TBD EC-5 100-D Extraction Well Support EC or Other Treatment FY 2009
___ ___ _ _ ___ ___ _ _ ___ ___ _ ___ ___ ___ _ _ ___ ___ ___ ___ __System _ _ _ _ _ _ _ _

TBD 100-HR-3 TBD EC-6 100-D Extraction Well Sust EC or Other Treatment FY 2009

TBD 1 00-HR-3 TBD EC-7 100- Extraction Well Support EC or Other Treatment FY 2009
_________ ~~System ________

TBD 100-HR-3 TBD EC-8 100-D Extraction Well Support EC or Other Treatment FY 2009
TBD_ 10-HR-3 TBD ISRM-3 100-D SRM Sup __a____remedion Beind FY 200System

TBD 100-HR-3 TBD ISRM-1 100-D ISRM Support Bioremediation Behind FY 2009
T- ISRM BarrieremdatoBhndF_2 _

TBD 100-HR-3 TBD ISRM-2 100-D ISRM Support Bioremediation Behind FY 2009
T- ISRM BarrieremeiaoBhid Y __

TBD 100-HR-3 TBD ISRM-3 100-D ISRM Support Bioremediation Behind FY 2009ISRMV Barrier

TBD 100-HR-3 TBD ISRM-4 100-D ISRM Support Bioremediation Behind FY 2009ISRMV Barrier

TROD 100-HR-3 TROD ISRMV-5 100-D ISRMV Support Bioremediation Behind FY 2009
____ ___ ___ ___ISIRM Barrier

TBD 100-HR-3 TBD ISRM-6 100-0 ISRM Support Bioremediation Behind FY 2009
TB_0-K-_B KW-2 1___-K_ K-West P&T Expan ISRs Barrier

TBID 100-HR-3 TBID ISRM-7J 100-D ISRMV Support Bioremediation Behind FY 2009
___ ___ _ _ ___ ___ __ ___ ___ ___ ___ISRMV Barrier

TBID 1 00-HR-3 TBID ISRMV-8 100-0 ISRMV Support Bioremediation Behind FY 2009
________ ________ _________ISRMV Barier _ _ _ _ _ _ _

TBID 100-HR-3 TBID ISRMV-9 100-D ISRMV Support Bioremediation Behind FY 2009
ISRMV Barrier _______

TBID 1 00-KR-4 TBID KW-1 1 00-K K-West P&T Expansion IFY 2009

FTBD 1 00-KR-4 TBOD KW-2 100-K K-West P&T Expansion FY 2009



Change Form
Page 38 of 46

M-24-07-02 Attachment 2
Anticipated Treatment Wells, Not Part of M-024 Milestone

SX Tank Farm 5 Compliance Funding
TBD 200-UP-1 TBD SX-1 Extraction/2 Injection 99TC Pump and Treat System TBD FY 2009 / FY

2010

SX Tank Farm 5 Compliance Funding
TBD 200-UP-1 TBD SX-2 Extraction/2 Injection 99TC Pump and Treat System TBD FY 2009 / FY

2010

SX Tank Farm 5 Compliance Funding
TBD 200-UP-1 TBD SX-3 X99TC Pump and Treat System TBD F2009 / FYExtraction/2 Injection 99CPm n ra ytm_ A Y2009/F

SX Tank Farm 5 Compliance Funding
TBD 200-UP-1 TBD SX-4 Extraction/2 Injection 99TC Pump and Treat System TBD FY 2009 / FY

2010

SX Tank Farm 5 Compliance Funding
TBD 200-UP-1 TBD SX-5 Extraction/2 Injection 99TC Pump and Treat System TBD FY 2009 / FY

2010

SX Tank Farm 5 Compliance Funding
TBD 200-UP-1 TBD SX-6 Extraction/2 Injection 99TC Pump and Treat System TBD FY 2009 / FY

2010

SX Tank Farm 5 Compliance Funding
TBD 200-UP-1 TBD SX-7 Extraction/2 Injection 99TC Pump and Treat System TBD FY 2009 / FY

2010

TBD 200-UP-1 TBD S-1 S-Tank Farm 3 99TC Pump and Treat System Compliance Funding
Extraction/2 Injection TBID FY 2009

TBD 200-UP-1 TBD S-2 S-Tank Farm 3 99TC Pump and Treat System Compliance Funding
Extraction/2 Injection TAID FY 2009

TBD 200-UP-1 TBD S-3 S-Tank Farm 3 99TC Pump and Treat System Compliance Funding
Extraction/2 Injection TAD FY 2009

TBID 200-UP-i TAID S-4 Extain/2 Injectio 99TC Pump and Treat System TBDlinc FYn2009
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TBD 200-UP-1 TBD S-5 S-Tank Farm 3 99TC Pump and Treat System Compliance Funding
Extraction/2 Injection TAID FY 2009

TBD 200-ZP-1 TBD TX/TY 1 TX/TY Tank Farm Contain Northern Lobe CCL4 Compliance Funding
Injection Plume TBD FY 2009

TBD 200-ZP-1 TBD TX/TY 1 TX/TY Tank Farm Contain Northern Lobe CCL4 Compliance Funding
- Injection Plume TBD FY 2009

TBD 200-ZP-1 TBD TX/TY 1 TX/TY Tank Farm Contain Northern Lobe CCL4 Compliance Funding
Injection Plume TBD FY 2009

TBD 200-PW-1 TBD PW-1-1 SVE Well Support CCL 4 Removal Compliance Funding
TTD FY 2009

TBD 200-PW-1 TBD PW-1-2 SVE Well Support CCL 4 Removal Compliance FundingTAD FY 2009

TABD 200-PW-1 TBD PW-1 -3 SVE Well Support CCL 4 Removal Compliance Funding
TBID FY 2009

Deep Screen Extraction Wells to Compliance Funding
TBD 200-ZP-1 TBD ZP1 Ph 1 1 Extraction well Capture High Concentration TaD FY 2009

Portion of Aquifer
Deep Screen Extraction Wells to Compliance Funding

TBD 200-ZP-1 TBD ZP1 Ph 1 2 Extraction well Capture High Concentration TaD FY 2009
Portion of Aquifer
Deep Screen Extraction Wells to Compliance Funding

TBD 200-ZP-1 TBD ZP1 Ph 1 3 Extraction well Capture High Concentration TBD FY 2009
Portion of Aquifer
Deep Screen Extraction Wells to Compliance Funding

TBD 200-ZP-1 TBD ZP1 Ph 1 4 Extraction well Capture High Concentration TBD FY 2009
_ _Portion of Aquifer
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Deep Screen Extraction Wells to Compliance Funding
TBD 200-ZP-1 TBD ZP1 Ph 1 5 Extraction well Capture High Concentration TBD FY 2009

Portion of Aquifer
Deep Screen Extraction Wells to Compliance Funding

TBD 200-ZP-1 TBD ZP1 Ph 1 6 Extraction well Capture High Concentration TBD FY 2010
Portion of Aquifer
Deep Screen Extraction Wells to Compliance Funding

TBD 200-ZP-1 TBD ZP1 Ph 17 Extraction well Capture High Concentration TBD FY 2010
Portion of Aquifer
Deep Screen Extraction Wells to Compliance Funding

TBD 200-ZP-1 TBD ZP1 Ph 1 8 Extraction well Capture High Concentration TBD FY 2010
Portion of Aquifer
Deep Screen Extraction Wells to Compliance Funding

TBD 200-ZP-1 TBD ZP1 Ph 1 9 Extraction well Capture High Concentration TBD FY 2010
Portion of Aquifer

TBD 200-ZP-1 TBD PFP/Laundry 1 Extraction well 4 in Extraction/3 Injection Wells Compliance Funding
Between PFP and Old Laundry TBD FY 2010/11

TBD 200-ZP-1 TBD PFP/Laundry2 Extraction well 4 in Extraction/3 Injection Wells Compliance Funding
Between PFP and Old Laundry TBD FY 2010/11

4 in Extraction/3 Injection Wells Compliance Funding
TBD 200-ZP-1 TBD PFP/Laundry 3 Extraction well Between PFP and Old Laundry TBD FY 2010/11

TBD 200-ZP-1 TBD PFP/Laundry 4 Extraction well 4 in Extraction/3 Injection Wells Compliance Funding
Between PFP and Old Laundry TBD FY 2010/11

TBD 200-ZP-1 TBD PFP/Laundry5 Injection Well 4 in Extraction/3 Injection Wells Compliance Funding
Between PFP and Old Laundry TBD FY 2010/11

TBD 200-ZP-1 TBD PFP/Laundry 6 Injection Well 4 in Extraction/3 Injection Wells Compliance Funding
T PBetween PFP and Old Laundry TBD FY 2010/11



Change Form M-24-07-02
Page 41 of 46

Attachment 2
Anticipated Treatment Wells, Not Part of M-024 Milestone

TBD 200-ZP-1 TBD PFP/Laundry 7 Injection Well 4 in Extraction/3 Injection Wells Compliance Funding
Between PFP and Old Laundry TBD FY 2010/11

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance FundingTBD FYd2010

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBID 300-FF-5 TBID TBID 300 Area Barrier Well Compliance Funding
TBID FY 2010

TBID 300-FF-5 TBID TBID 300 Area Barrier Well Compliance Funding
TBID FY 2010

TBID 300-FF-5 TBID TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBID 300-FF-5 TBID TBID 300 Area Barrier Well Compliance Funding
TBID FY 201O

TBID 300-FF-5 TBID TBID 300 Area Barrier Well Compliance Funding
I TBD FY 2010
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TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY2n1O

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
-~ TBID FY 2O10

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY2010

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Complnce Funding

TBD 300-FF-5 TBD TBD 300 Area . Barrier Well Compliance Funding

TBD FY 2010

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance FundingTBD FY2d1O
TBID 300-FF-5 TBIO TBID 300 Area Barrier Well Compliance Funding

TBID FY 2010

TBID 300-FF-5 TBID TBID 300 Area Banrier Well Compliance Funding
TRID FY 2010

TBIO 300-FF-5 TBID TBID 300 Area Barrier Well Compliance Funding
TBID FY 2010
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TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FYu2010

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Complince Funding

DComplance FundingTBD 300-FF-5 TBD TBD 300 Area Barrier Well ompliance Funding

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
T3 F FY 2010

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBOD 300-FF-5 TBID TBID 300 Area Barrier Well Compliance Funding
TBID FY 201O

TBID 300-FF-5 TBID TBID 300 Area Barrier Well Compliance Funding
TBID FY 2010

TBID 300-FF-5 TBID TBID 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBID 300FF- TBD TID 30 Aea arrer ellCompliance Funding
TBD 00-F-5 TBD RO 00 rea arrer ellTBID FY 2010

Compliance FundingTBD 300-FF-5 TBID TBID 300 Area Barrier Well TROD FY 2010
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TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance FundingTBID FY 201O

Compliance Funding
TBD 300-FF-5 TBD TBD 300 Area Barrier Well TBD FYu21O

Compliance Funding
TBD 300-FF-5 TBD TBD 300 Area Barrier Well TBD FY 2010

Compliance Funding
TBD 300-FF-5 TBD TBD 300 Area Barrier Well TBD FYu21O

Compliance Funding
TBD 300-FF-5 TBD TBD 300 Area Barrier Well TBD FY 2010

Compliance Funding
TBD 300-FF-5 TBD TBD 300 Area Barrier Well TBD FY 2010

Compliance Funding
TBD 300-FF-5 TBD TBD 300 Area Barrier Well TBD FY 2010CompIan F nd0ng

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance FundingC TBID FY 2010

TBD 200-PW-1 TBD PW-1-4 SVE Well Support CCL 4 Removal TBa FundingTBID FY 2010

TBD 200-PW-1 TBD PW-1-5 SVE Well Support CCL 4 Removal Compliance FundingTBID FY 2010

TBD 200-PW-1 TBD PW-1- SVE Well Support CCL 4 Removal ompliance Funding
TBID 200-PW-1 TBID PW-1-6 SVE Well Support CCL 4 Removal TBDlinc FYn2010



Change Form
Page 45 of 46

M-24-07-02 Attachment 2
Anticipated Treatment Wells, Not Part of M-024 Milestone

TBD 200-PW-1 TBD PW-1-7 SVE Well Support CCL 4 Removal Compliance Funding
TBD FY 2010

TBD 200-PW-1 TBD PW-1-8 SVE Well Support CCL 4 Removal Compliance Funding
TBD FY 2010

TBD 200-PW-1 TBD PW-1-0 SVE Well Support CCIL 4 Removal Compliance FundingTBD FY 2010

TBD 100-HR-3 TBD ISRM-10 100-D ISRM Support Bioremediation Behind Compliance Funding
ISRIVI Barrier TBD FY 2010

TBID 100-HR-3 TBD SRM-12 100-D ISRM Support Bioremediation Behind Compliance Funding
ISRM Barrier TBD FY 2010

TBD 100-HR-3 TBD ISRM-12 100-D ISRM Support Bioremediation Behind Compliance Funding
ISRM Barrier TBD FY 2010

TBD 100-HR-3 TBD ISRM-13 100-D ISRMIn Support Bioremediation Behind Compliance Funding
ISRM Barner TBD FY 2010

TBD 100-HR-3 TBD EC-8 1 00-D Extraction Well Support EC or Other Treatment Compliance Funding
System TBD FY 2010

TBD 100-HR-3 TBD EC-9 100-D Extraction Well Support EC or Other Treatment Compliance Funding
System TBID FY 2010

TBD 100-HR-3 TBD EC-10 100-D Extraction Well Support EC or Other Treatment Compliance Funding
System TBD FY 2010

TBID 100-HR-3 TBID EC-il1 1 00-D Extraction Well Support EC or Other Treatment Compliance Funding
IIIISystem TB FY21
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TBD 100-HR-3 TBD EC-12 100-D Extraction Well Support EC or Other Treatment Compliance Funding
System TBD FY 2010

TBD 100-HR-3 TBD EC-13 1 00-D Extraction Well Support EC or Other Treatment Compliance Funding
System TBD FY 2010

TBD 100-HR-3 TBD EC-14 100-D Extraction Well Support EC or Other Treatment Compliance Funding
System TBD FY 2010


